

Activity according to Logframe	Status	Indicator/output
<b>0. Communication and Management</b>		
0.1. Hold initial meeting for partners/ detailed planning	COMPLETED April 2012	Annex 1: inception report
0.2. Finalise contracting and reporting agreements with partners	COMPLETED: but 2 renewals are necessary	Contracts signed
0.3. Train project team in outcome mapping	COMPLETED in May 2012	report including outcome mapping strategy annex 2
0.4. Upgrade existing website and add information on website	COMPLETED in June 2012	<a href="https://safefoodfairfood.wordpress.com/">https://safefoodfairfood.wordpress.com/</a>
0.5. Identify additional sources of student support	ONGOING	currently approved: one DAAD in region post doc fellowship in Uganda; one DAAD full PhD scholarship in Uganda; one ABCF fellowship at ILRI-Beca Nairobi; additional student support from CRP4
0.6. Recruit students who commence course work	COMPLETED for Mali/ Uganda ONGOING in Tanzania and Ethiopia	Research proposals; university registration (N.B. in Tanzania 2 female MSc students collected thesis data in the first year's integrated risk assessment phase)
0.7. Hold regular meetings and set up website for communication and planning	COMPLETED	<a href="http://safefoodfairfood.wikispaces.com/">http://safefoodfairfood.wikispaces.com/</a> ; meetings with project coordination and country coordination: <ul style="list-style-type: none"> <li>• Ethiopia: June/November 2012 and January 2013</li> <li>• Mali: November 2012</li> <li>• Tanzania: November 2012 and February 2013</li> <li>• Uganda: every 1-2 months</li> <li>• Progress meeting with most coordinators during writeshop in Abidjan, November 2012</li> </ul>
0.8. Prepare financial and activity reports according to schedules	ONGOING	
0.9. Hold annual meetings for all partners	PLANNED for May 2013	
1. Multi-pathogen risk assessment and economic		

assessment		
1.1. Participate in rapid scoping of value chains in CRP 3.7 along with researchers covering other aspects of value chain development	COMPLETED in Egypt, Ethiopia, Tanzania and Uganda; PLANNED in Mali for March 2013	reports in progress; preliminary results from Tanzania: <ul style="list-style-type: none"> <li>• Participatory Epidemiology report: Dairy value chain assessment report in 8 villages in Tanzania by Honest L. Ndanu (consultant under SFFF)</li> <li>• Report on participatory rural appraisal to inform the three projects of MoreMilkIT, Safe Food Fair Food and MilkIT in Morogoro and Tanga regions, Tanzania by Anna Sikira and Honest Ndanu</li> <li>• The Animal Health, Zoonoses and Food Safety Risks Identification and Ranking in Morogoro and Tanga Regions of Tanzania by Fredrick Onyango Ogutu (MSc student CRP4/ SFFF)</li> </ul> Preliminary results from Egypt: <ul style="list-style-type: none"> <li>• Food safety in the aquaculture value chain in Egypt: a report on the mission from 27 September to 12 October 2012 by Kwaku Tano-Debrah, Kennedy Bomfeh, Bassirou Bonfoh, Yolande Aké Assi Datté, Sylvain G. Traoré, Kimberly Fornace</li> </ul>
1.2. Incorporate food safety aspects into VAIMS tool for detailed assessment of value chains	COMPLETED	Beta version of generic tool (manual) for integrated assessment of food safety and nutrition developed in collaboration with the Royal Veterinary College (funded by ACIAR) and implemented in SFFF project countries
1.3. Develop a genomics platform for multi pathogen detection	ONGOING	
1.4. Carry out participatory risk and economic assessment in five value chains	ONGOING	
1.5. Assess risk to human health, risk factors and cost of food borne disease	ONGOING	
2. Development and testing of interventions		
2.1. Identify promising technological/ organisational/ marketing interventions	ONGOING	

2.2.	Pilot, test and evaluate the package of promising interventions	PLANNED for 2014	
3.	Activities at regional level – engaging food safety stakeholders to promote an enabling environment for pro-poor food safety management		
3.1.	Develop an outcome mapping strategy for influencing decision makers	COMPLETED	Annex 2: Workshop report and outcome mapping strategy
3.2.	Engage with decision makers and food safety organisations	ONGOING (entire project duration)	Progress reports from regional coordinators Erastus Kang'ethe (East Africa), Saskia Hendrickx (Southern Africa) and Bassirou Bonfoh (West Africa)
3.3.	Develop policy briefs and other communication tools for stakeholders based on results from previous research and emerging research from the five value chains	PLANNED FOR 2013/2014	Writeshop 2012 produced poster and project factsheet (English, French and Portuguese) for wider dissemination; training manual for participatory risk assessment finalized; synthesis book including 24 research briefs finalized (under proof reading and negotiating with publishers)
3.4.	Assess changes in behaviour of decision makers attributable to evidence provision	ONGOING	Component of the outcome mapping strategy (entire project duration)
4.	Upgrading academic and training curricula		
4.1.	Start discussions in veterinary schools and professional training	PLANNED FOR 2013	
4.2.	Upgrade curricula to incorporate pro-poor risk analysis using examples from on-going research	PLANNED FOR 2013/2014	
4.3.	Support schools to roll out training to students and food safety professionals	PLANNED FOR 2014	
4.4.	Assess impact of upgraded training	PLANNED FOR 2014/15	